
Implementation Plan for Final Energy Saving Measures pursuant to Section 9 of the Energy Efficiency Act (EnEfG)

Company: Nitto Advanced Nonwoven Ascania GmbH

Created (month): January 2024

Updated (month): December 2025

Responsible Person:  Energy Manager

Priority Measure
Investment 

Amount
Period from till Measure initiated by

Responsible 

Person
Status

A SAC / LED lighting secondary systems 110.092 € May 24 Jun. 24
Energy competence 

team meeting 01/2024
 Energy Manager completed

A
Optimization of spunlace extraction at 

SAC
185.000 € May 24 Mar. 25

Energy competence 
team meeting 01/2024

 Energy Manager completed

A
Renewal of lighting and emergency 

lighting NA CAC
117.322 € Sep. 24 Nov. 24

Energy competence 
team meeting 01/2024

 Energy Manager completed

A
Replace compressor SAC GA 55 with 

GA 55 VSD
47.000 € Sep. 24 Nov. 24

Energy competence 
team meeting 05/2024

 Maintenance 
Manager

completed

A Compressed air audit 3.096 € Mar. 25 Apr. 25
Energy competence 

team meeting 01/2025
 Maintenance 

Manager
completed

A
Renewal of lighting and emergency 

lighting NA Carde
60.547 € May 25 Jun. 25

Energy competence 
team meeting 02/2025

 Energy Manager completed

A
Optimization of control and regulation air 

treatment Airlaid SAC
224.600 € Jun. 25 Aug. 25

Energy competence 
team meeting 01/2024

 Maintenance 
Manager

completed

747.657 €


